



Insights: Publications

The Importance of Obtaining the Prime Contractor's Native CPM Scheduling Files

Mechanical Contractors Association of America (MCAA) Change Orders, Productivity, Overtime—A Primer for the Construction Industry, 2020 Edition

May 6, 2020

Kilpatrick Townsend's Larry Prosen recently co-authored a chapter with Paul Stynchcomb in the Mechanical Contractors Association of America's latest edition of *Change Orders Productivity Overtime: A Primer for the Construction Industry*. The chapter is titled "The Importance of Obtaining the Prime Contractor's Native CPM Scheduling Files."

The revamped resource provides guidance to contractors that are looking to measure the impact that delays, PPE, and manpower limitations have on the construction sites that they are working on. The guide helps contractors identify and quantify activities before and after the start of the pandemic in order to build change orders correctly.

For more, please [click here](#).